
 

TO: BATA Oversight Committee DATE: October 7, 2009 

FR: Deputy Executive Director W. I.  1253 

RE: Contract Change Order –  SFOBB ORT Construction - FasTrak® Strategic Plan Improvement 

Project: OC Jones and Sons, Inc. 

 

In July 2009, BATA entered into a contract with OC Jones and Sons, Inc. for $2,193,898 to 

complete construction activities at the toll plaza of the San Francisco-Oakland Bay Bridge 

following issuance of an invitation for bid by BATA.  OC Jones completed a number of 

improvements (Mini Toll plaza demolition, foundation installation for sign structures, pavement 

striping, etc.) over the 2009 Labor Day Weekend. The scope of work included installing five 

Changeable Message Signs at the Bay Bridge toll plaza canopy. Staff is now proposing to install 

nine additional Changeable Message Signs as part of the project to replace all of the existing 

non-changeable canopy signs, which will provide a uniform look to the canopy and allow for 

added flexibility to adjust between FasTrak®-only and cash toll lanes. In order to fund this 

change, staff is requesting that an amount not to exceed $300,000 be added to the contract.  

 
Recommendation 

 

Staff recommends that the Committee authorize the Executive Director to negotiate and enter 

into a contract change order with OC Jones and Sons, Inc. to install nine additional Changeable 

Message Signs at the toll plaza of the San Francisco-Oakland Bay Bridge in an amount not to 

exceed $300,000.  

 

 

 

 

Andrew B. Fremier 

 

SH: sb 
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REQUEST FOR COMMITTEE APPROVAL 

Summary of Proposed Contract Change Order 

 

Work Item No.: 1253 

Vendor: OC Jones and Sons, Berkeley, CA 

 

 

Work Project Title: SFOBB ORT Construction 

Purpose of Project: Provide construction services, including demolition of the 

mini-toll plaza, installation of an overhead gantry, and 

lane striping at the San Francisco-Oakland Bay Bridge 

toll plaza. 

Brief Scope of Work: Install nine additional Changeable Message Signs at the 

San Francisco-Oakland Bay Bridge toll plaza. 

Project Cost Not to Exceed: This change order - $300,000. (Current contract amount 

$2,193,898)  

Funding Source: Toll Bridge Rehabilitation Funds 

Fiscal Impact: Project costs are consistent with funds programmed and 

budgeted in the BATA Toll Bridge Rehabilitation 

Program  

Motion by Committee: That the Executive Director or his designee is authorized 

to negotiate and enter into a contract change order with 

OC Jones and Sons, Inc. to install nine additional 

Changeable Message Signs at the San Francisco-Oakland 

Bay Bridge toll plaza and the Chief Financial Officer is 

directed to set aside funds in the amount of $300,000 for 

such contract change order. 

BATA Oversight Chair:  

 Bill Dodd 

Approved: Date: October 14, 2009 

 

 
 


